COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 20/ 2019

ESTI MATE SUMVARY 15:17: 52
CONTI D C21559 ESTI MATE NO 0003 FI NL SPEC YR: 2005
PCN: 21559- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.5 DAYS TIME ALLOW 53 WORK DAYS
SH 159 SAN LUI'S TO FT GARLAND PERCENT TIME:  93.40 ORI G TI ME ALLON 53 WORK DAYS
PRQJECT NO. STR1591- 001
SH 159 SAN LUI'S TO FT GARLAND
NAME OF ROAD:
PRQJECT COUNTI ES: COSTI LLA
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/ 20/ 2019 DATE TI ME STARTED 07/08/2019
P. 0. BOX 566 DATE LET 12/ 13/ 2018 DATE WORK BEGAN
DATE AWARDED 01/ 02/ 2019 DATE TI ME STOPPED 09/20/2019
DATE CONTRACT EXECUTED 01/29/2019 DATE ACCEPTED 09/20/ 2019
CANON CI TY CO 81215- 051 (719) 275- 4555 DATE NOTI CE TO PROCEED 07/ 08/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,932, 748.71 PARTI Cl PATI NG $  5,932,748.71 $ 12. 68
AWARD PRQIECT AMT: $ 5,033,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 5,932, 748. 71 12.68
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,932, 748. 71 12.68
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 75, 495. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,932, 748. 71 75, 507. 68
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT  DUE 5,932, 748. 71 75, 507. 68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 75, 507. 68

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21559-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STR1591- 001 ESTI MATE NO 0003 15:17: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 418. 000 418. 000
EACH 0. 000 0. 00
3. 00000 418. 000 1, 254. 00
0010 202-00220 Renoval of Asphalt Mat 259. 000 259. 000
SY 0. 000 0. 00
13. 00000 259. 000 3,367.00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 2,462. 000 2,462. 000
Sy 0. 000 0. 00
6. 00000 2,462.000 14,772.00
0020 202-00821 *Renoval of Sign Panel 65. 000 65. 000
EACH 0. 000 0. 00
70. 00000 65. 000 4,550. 00
0025 203-01140 Rolling 1. 000 1.000
HOUR 0. 000 0. 00
80. 00000 1. 000 80. 00
0030 203-01500 Bl adi ng 2.000 2.000
HOUR 0. 000 0. 00
110. 00000 2.000 220.00
0035 203-01597  Potholing 0. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0040 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0045 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0050 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0.00
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D: C21559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21559-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STR1591- 001 ESTI MATE NO 0003 15:17: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0070 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0075 212-00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0080 212-00032  *Soil Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0085 213-00004 *Mul ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0090 213-00061  *Mulch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0095 240- 00000 *W1dlife Biologist 2.000 2.000
HOUR 0. 000 0. 00
100. 00000 2.000 200. 00
0100 304-09014  *Aggregate Base Course (Special) 5,261.510 5,261.510
TON 0. 000 0. 00
22.00000 5,261.510 115, 753. 22
0105 403-00721 Hot M x Asphalt (Patching) (Asphalt) 273. 000 273. 000
SY 0. 000 0. 00
44.00000 273. 000 12,012. 00
0110 403-34731 *Hot M x Asphalt (Gading SX) (75) (PG 58-34) 34, 442. 330 34, 442. 330
TON 0. 000 0. 00

74.00000 34, 442. 330 2,548, 732. 42



CONTI D: C21559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21559-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STR1591- 001 ESTI MATE NO 0003 15:17: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-36721  *Hot M x Asphalt (G ading ST)(75) (PG 58-28) 23, 558. 910 23, 558. 910
TON 0. 000 0. 00
72.00000 23,558. 910 1, 696, 241. 52
0120 411-10255 Enul sified Asphalt (S| ow Setting) 22,779.000 22,779.000
GAL 0. 000 0. 00
3. 00000 22,779. 000 68, 337. 00
0125 607-11525  Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0130 612-00001 *Del i neator (Type I) 307. 000 307. 000
EACH 0. 000 0. 00
15. 00000 307. 000 4, 605. 00
0135 612-00002  *Delineator (Type II) 172. 000 172. 000
EACH 0. 000 0. 00
18. 00000 172. 000 3, 096. 00
0140 612-00003 *Del i neator (Type II1) 105. 000 105. 000
EACH 0. 000 0. 00
22.00000 105. 000 2,310.00
0145 614-00011 *Sign Panel (Class I) 294. 000 294. 000
SF 0. 000 0. 00
20. 00000 294. 000 5, 880. 00
0150 614-00012 *Sign Panel (Class I1) 248. 000 248. 000
SF 0. 000 0. 00
21.00000 248. 000 5,208. 00
0155 614-01512 *Steel Sign Support (2-1nch Round)(Post) 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0160 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0165 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 24.000 24.000
LF 0. 000 0. 00

24.00000 24.000 576. 00



CONTI D: C21559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21559-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STR1591- 001 ESTI MATE NO 0003 15:17: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 1.000
EACH 0. 000 0.00
200. 00000 1. 000 200. 00
0175 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
94, 000. 00000 1.000 94, 000. 00
0180 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0185 627-00013 *Pavenment Marking Paint (H gh Build) 1, 404. 000 1, 404. 000
GAL 0. 000 0. 00
42.00000 1, 404. 000 58, 968. 00
0190 627-00013  *Pavenment Marking Paint (Hi gh Build) (Tenporary) 1, 853. 500 1, 853. 500
GAL 0. 000 0.00
40. 00000 1, 853. 500 74, 140. 00
0195 627-30405  *Preformed Thernopl astic Pavenment MarKking 3, 832. 000 3,832. 000
(Wor d- Synbol )
SF 0. 000 0. 00
18. 00000 3, 832. 000 68, 976. 00
0200 630-00000  *Flagging 2,676. 000 2, 676. 000
HOUR 0. 000 0. 00
20. 00000 2,676. 000 53, 520. 00
0205 630- 00007 *Traffic Control Inspection 37. 000 37. 000
DAY 0. 000 0. 00
50. 00000 37.000 1, 850. 00
0210 630-00012 *Traffic Control Management 38. 000 38. 000
DAY 0. 000 0. 00
700. 00000 38. 000 26, 600. 00
0215 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0220 630-80341  *Construction Traffic Sign (Panel Size A) 53. 000 53. 000
EACH 0. 000 0.00

8. 00000 53. 000 424.00



CONTI D: C21559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21559-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STR1591- 001 ESTI MATE NO 0003 15:17: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80342  *Construction Traffic Sign (Panel Size B) 34. 000 34. 000
EACH 0. 000 0. 00
8. 00000 34.000 272.00
0230 630-80344 *Construction Traffic Sign (Special) 32. 000 32. 000
SF 0. 000 0. 00
10. 00000 32.000 320. 00
0235 630-80356  *Advance Warning Flashing or Sequencing Arrow Panel (A 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0240 630-80359 *Portabl e Message Sign Panel 128. 000 128. 000
DAY 0. 000 0. 00
52. 00000 128. 000 6, 656. 00
0245 630- 80360 *Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0250 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0.00
0255 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0260 630-80380 *Traffic Cone 200. 000 200. 000
EACH 0. 000 0. 00
1. 00000 200. 000 200. 00
0265 630-80511 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0270 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 0. 000 0. 000
(Tenporary) EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0275 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0280 700-70011

0285

700- 70016

0290

700- 70018

0295

700- 70019

0300

700- 70023

0305

700- 70025

0310

700- 70040

0315

700- 70380

0340 900- 00006

CAT NO0400

0320 620-00002

C21559
21559-BID
STR1591- 001
| TEM
DESCRI PTI ON
ROADWAY

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive (Snpothness)

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Railroad

F/ A Erosion Control

Added Item (Dol lar)/ Price Reduction for Overweight

Trucks Hauling HVA and ABC

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Cass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT AMT $ 5,908,379.71$

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
-29, 473. 190
FA
1. 00000
242, 297. 160
FA
1. 00000
666, 753. 560
FA
1. 00000
8, 120. 000
FA
1. 00000
137, 462. 020
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
-100. 000
DOL
1. 00000
CAT 0200
1. 000
EACH

11, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

-29, 473.
0. 000
190

190

-29,473.

242, 297. 160
0. 000

242, 297. 160

666, 753.
0. 000
560

560

666, 753.

8, 120. 000
0. 000

8,120. 000

137, 449.
12. 680
020

340

137, 462.

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-100. 000
0. 000

-100. 000

.68$ 5,908, 379.

1. 000
0. 000
1.000

Page 7

ESTI MATE RUN 12/ 20/ 2019

12.

.00
11, 000.

15:17: 52
CUMULATI VE
AMOUNT

.00
0. 00

.00
-29,473.19

.00
242,297.16

.00
666, 753. 56

.00
8,120. 00

68
137, 462. 02

.00
0. 00

.00
0. 00

.00
-100. 00

00



CONTI D: C21559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21559-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STR1591- 001 ESTI MATE NO 0003 15:17: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0325 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0330 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 369. 00000 1.000 3, 369. 00
0335 900-00006 Added Item (Dollar)/ Price Reduction for Overweight 0. 000 0. 000
Trucks Hauling HVA and ABC
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 24,369.00 % 0.00% 24, 369. 00

PRQJECT TOTAL CURRENT AMI $ 5,932,748.71$% 12.68$ 5,932,748. 71



